

Copy 1 of 8

4 April 1956

MEMORANDUM FOR : Project Director

THROUGH : Contracting Officer

SUBJECT : Continued Follow-up on Action Items Resulting
from 1 March 1956 Suppliers' Meeting. (Numbers
refer to items listed on TS-143242/1).

1A2b [redacted] but will be revised before
being distributed to Suppliers.

1B1a Action completed (See [redacted] First Follow-up report).

1B1b No report on action to date.

1B1c Action completed (See [redacted])

1B2a Action completed (See [redacted])

1B2b Action completed (See [redacted])

1B2c Action completed (See [redacted])

1B3c No action reported to date.

1B3d No action beyond initial study by [redacted] (P&H).

1B3e Baird now undertaking development of collapsible gun shield.

1B3f No action to date.

1B4a Action completed (See [redacted])

1B4b Can be done with considerable penalty of weight and time.
[redacted] will continue investigation.

1B4c No action since that reported in [redacted]

1B4d Action completed (See [redacted])

1B4e No action reported at this time.

080180100

SECRET

8005000

Page Denied

IIC2a No further action (See [redacted])

25X1

IIC2f Action completed - Letter sent.

IID1 Action being taken by [redacted]

No report to date.

25X1

IIE1a No action reported to date.

IIE1b No action reported to date.

IIE1c Follow-up letter sent to Suppliers requesting action.

[redacted]

25X1

Distribution:

- Orig - Project Director
- 2 - Deputy Project Director
- 3 - AQUATON General
- 4 - Administration
- 5 - Operations
- 6 - Materiel
- 7 - Chrono ✓
- 8 - Reading

RAK:vd (h/l/56)

117

080180100

SECRET

0400000